TYNGSBOROUGH SEWER COMMISSION

Weekly Construction Update

Phase 1 West Sewer Construction Project

227919.01

Construction

e Flint Pond Road easement has been cleared. Erosion control to be

installed next week.

o Installation of gravity sewer and services to continue on Middlesex Road

next week.

e Flint Road / Upton Drive to be paved in upcoming weeks.

Environmental Monitoring

e Erosion control to be installed on Flint Pond Road easement next week.
o All other erosion control remains in good condition.

Progress Summaries

Location Sewer Main Service Laterals Final Paving
Farwell Rd
Kendall Rd
Flint Rd Complete Complete
Flint Easement
Flint Pond Rd
Middlesex Rd Ongoing Ongoing
Old Tyng Rd Complete Complete
Upton Rd Complete Complete
Westford Rd
Winslow Rd Complete

Picture of the Week

The picture on the right is the Flint Pond Road Easement in the process

of being cleared.
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